
TO OiNEii 

I o; 

.-.. : 

P G INVESTMENTS 
620 ST CYR RD 

SAINT LOUIS MCI 63137 

PP.OH CONTRACTOR: ENVIRONMENTAL CONTROL A 
ABATEMENT, INC. 

CONTRACT fOR 

413 FEE FEE P.OAD 
MARYLAND HTS., HO 63043 

BRANCH METALS 

PROJECT : BRAWi HErALS 

VI A ARCHITECT: 

PROJECT N~ S~-02~ 

CONTRACT DATE: :i/D9/Sj 

APPLICATION NO: 

PERIOD T~: 1/30/93 

(;;STRHUiiOh TC·: 
l O~tiEF. 

I ARCHITECT 
I CONTRACTOR 
j 

l 
-----------------------------------------------------------------------------------------------------------------------------------
C 0 N T R A C T 0 R ' 5 A P P L I C A T I 0 N F 0 R P A Y H E N f 

JJi CHANGE ORDERS *** 
PLEASE SEE THE ATTACHED CHANGE ORDER SUMMARY. 

The undersigned Contractor certifies that to the best of the 
Contractor's kno~ledge, inforattion and belief the ~ork covered 
by this Application for Payment has been completed in accordance 
with the Contract Documents, that all amounts have been paid by 
the Contractor for ~ark for which previous Certificates for 
Payaent were issued and payments received from the Owner, and 
that current payqent shown herein is nov due. 

~ONTRACTOR: ENVIRONMENTAL CONTROL ~ 

State of: Yn...o 

Date:~ 
County of:~~~ 

Subscribed and sworn to ~ 
t 

Notary Public: 
ST. 

~Y Co1aission~~toiDissio 

Application is oade for paynent, as shown below, in connection 
with the Contract. A continuation sheet is attached. 

I. ORIGINAL CONTRACT SUM .. , ...... , .... ,,,,,,, 27,000.00 

2. Het change by Change Orders ......... , .... . IZ.OOO.OO 

3. CONTRACT SUM TO DATE ................ ,., .. . 39,000.00 

4. TOTAL COMPLETED! STORED TO DATE .......... S 27,000.00 

5. RETAIHAGE: 
a. .00 \ of Completed iiork $ .00 
b. .00 t d Stored MaterialS .00 
Total Retainage ........................... I . 00 

6. TOTAL EARNED LESS P.ETAINAGE ............... S 27,000.00 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT .... $ 13,50D.UO 

8. CURRENT PAYMENT DUE ..... , ............... ,. S 13 ,50U.Ol· 

9. BALANCE TO FINISH. FLUS iETAINAGE ......... $ 12.000.00 

A R C H I T E C 1 ' S C E R T I F I C A T E F 0 P. P A Y H E N T 

in accordance with the Contract Docuaents, based on on-site 
observations and the data coaprising the above application, 
:he Architect certifies to the Owner that to the 
best of the Architect's knowledge, inforaation and 
oelief the ~ork bas progressed as indicated, the quality of 
~he Work is in accordance vith the Contract Docunents. and 
~ne Contractor is entitled to ayqent of the AMOUNT CRRTLFIED. rfr j.' 

II ~ 1 to: tr~(\ G &0 l\ c de ~· 
I JrD ~~.moD~ 

1J;raQ. 1:: ..J.. . ..,'d. ........ \ --=so.-
,. .. , ... ~11•')"?• 
~~~~~~---~--~~--

'-/-30-03 

AMOUNT CERTIFIED ........................ , ... . 
(Attach explanation if amount certified 
differs froa the amount applied for.) 

ARCHITECT: 

By: ___________________________________ _ Date: _______________ _ 

'This Certificate is nat negotiable. The AMOUNT CRP.TIFIED is 
payable only to the Contractor named herein. Issuance, ~aynent 

and acceptance of pay~ent are without prejudice to any right£ 
of the Owner or Contractor under this Cor.tract . 

. -~--~.~~~,,::<:-~~;;;---- ---------------------------------------------------- .. --------------------

0 7 fL F 30290695 5; 0 
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Superfund 
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··----------·-----------------------------------------------------------------------------------------------------------------------
P G INVESTMENTS 
620 ST CYR RD 

SAINT LOUIS MO 63137 

PRO~ CONTRACTOR: ENVIROHHENTAL CONTRO~ & 
ABATEMENT. INC. 

CONTRACT FOR 

413 FEE FEE ROAD 
MARYLAND HTS .. HO 630~3 

BR.ANCH METALS 

C H A N G E 0 R D E R S U M H A R Y 

;Change Orders 
:approved in previous 
:months oy Owner. 

TOTAL 

: Aoproved this month : 

: humber :Date Approved: 

: CO# J 4/30/93 : 

TOTALS : 

; Net change by 
Change Orders 

ADDiriONS DEDUCTIONS 

.DO 

12.000.00 

12.000.00 : 

12,000.00 

PROJECi : BRAHCH METALS 

I!A ARGHirECT: 

PROJECT NO 93-02~ 

CONTRACT DATE: 3/09/93 

.OP 

APPLICATION NO: 

PERIOD TO: 4/30/9~ 

DISTRIBUTION TO: 
I I OWNE£ 
I ] ARCHITECT 
I ] CONTRACTOR 
I J 

I J 

REHOVE ACH INSULATION 1.260 LF- LARGE WAREHOUSE 

.00 : 



. Ap~iicaoor, hu10er : 
Applica-tion Date : W0/93 

Period To : l/30/93 
Architect's Project No.: 93-023 

- - - - C (I ~ ~- I ~ IJ I. 1 : ·' h : ~ ~ £ i - - - -
f 0 R 

BRANCH METALS 

SCHEDULED <----- VORK COMPLETED ----> STORED TOTAL COMPLETED 

0001 INS. I MOB. I ~ PERMIT 
PEi AGREEMENT 2/18 
20S OF BASE CONTRACT 
TO COVER I~SURANCE, 

MOBILIZATION, AND 
PEiKirS 

0002 PROGRESS BILLING 
PER AGREEMENT 2/18 
30~ OF CONTRACT AT 
50% COMPLETION 

0003 FINAL BILLING 
PER AGREEMENT 2/18 
FINAL BILLING UPON 
COKPLETIO~ OF 
PROJECT 

COl! LARGE WAREHOUSE 
1260 LF PIPE 
INSULATION REMOVAL 

PAGE TOTALS : 

jOB TOTALS 

VALUE PREVIOUS APPL THIS PERIOD MATERIALS A STORED TO DATE PCi 
lei ldl iel lfl lg) 

5,400.00 5,400.00 5,400.00 100.00 

8,100.00 8,100.00 8,100.00 100.00 

13,500.00 13,500.00 13,500.00 100.00 

12,000.00 

39,000.00 13,500.00 13,500.00 27,000.00 

39,000.00 13,500.00 13,500.00 27,000.00 

BALANCE 
TO fiNISli 

I h! 

12,000.00 

12,000.00 

12,000.00 

REiAl~AGL 

I i) 


